



Partial Rebuild Bulletin

Issue 2

“Be very careful, then, how you live – not as unwise but as wise, making the most of every opportunity.” 5 Ephesians 15 - 16

WB 02 October 2023

The contractors moved onto site and began digging the foundations for the temporary classrooms on the City of Wolverhampton College's land.

This fortnightly bulletin will provide you with a progress update for our partial rebuild of St Peter's Collegiate Academy. It will feature any adjustments to the proposed timeline, what has been undertaken over the preceding two weeks and some photos to show the current state of the rebuild.

Since the last bulletin was issued, we have seen an increase in the speed of construction for our temporary block of classrooms. On the City of




Wolverhampton College's land, the foundations are being dug, readying the site for the services to be connected to the B-block of our existing buildings. A service trench will be dug in sections across the site to connect the two structures with electricity, water and a high-speed internet connection. We will notify you when this work is taking place. The trench will be protected with barriers to prevent access by

students. It will also be filled in as they proceed across the site. Connections are scheduled to be made over a weekend to avoid any possible loss of service.

WB 09 October 2023

Aggregate has been added to level the land ready for the pre-cast foundations to be placed. An area has been prepared for the crane to be positioned.

Surrounding the leased land is a fence to safeguard our site. This will be upgraded to a more permanent solution once the pre-fabricated classrooms have been delivered and installed. To install the pre-fabricated structure will require a large crane. The ground onsite is being prepared to prepare for the crane's delivery and to give it a solid foundation to lift. For our students, this has meant that there is now a little less space for unstructured time, with a section of grassland being isolated for the crane to be positioned.



Last Thursday, we met with the DfE and Keir to discuss the proposed timeline. This included arrangements for the move from A-block into the temporary accommodation. I will share more of this information when it has been finalised in a future bulletin.

12 January 2026

The new Academy block replacing A-block will be open to pupils.